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Funding

Proposition 400 
– Voter 

approved 
transportation 

excise tax & the 
primary funding 

for the TIMP

Plan

TIMP - Pinal 
County’s 

transportation 
program for the 

near-term

Committee

Transportation 
Advisory 

Committee 
(TAC) – Citizen 
panel appointed 
by the Board to 
update the TIMP 
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Funding
Making best use of our resources



 Distribution of 
revenues
◦ Based on total 

population of 
incorporated cities & 
towns in relationship 
to the county’s total 
population
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Stop and shop in our county
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Invest in Pinal County



A transportation blueprint
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The Five-Year Plan
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Roadway

Safety

•Maintain focus on roadway safety

Traffic 

Flow

•Reduce congestion on the arterial 
transportation network

Paved 

Mileage

•Increase paved mileage with a greater 
emphasis on regionally significant routes
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Transportation program resource webpage
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www.pinalcountyaz.gov 



Pinal County project highlights

16

In the Works



 Pinal County’s 
highest 
transportation 
priority
◦ 4 lanes with median 

turn lanes
◦ Phased 

Implementation
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Phase I – Empire Blvd-Thompson Rd
•Roadway design is complete
•$5.8 million of construction funding (federal) is allocated
•Construction beginning November 12, 2013

Phase II – Thompson Rd-Gary Rd
•Roadway design is complete
•$4 million of construction funding budgeted for Fiscal Year 2013-2014
•Construction planned for Summer 2014

Phase III – Gary Rd-Bella Vista Rd
•Roadway design is 30% complete with plans reviewed by county staff & 

returned to design consultant
•$190,000 of design funding is allocated
•$2-4 million of construction funding has not been identified

Phase IV – Bella Vista Rd-Magma Rd
•Roadway design is 30% complete with plans reviewed by county staff & 

returned to design consultant
•$300,000 of design funding is allocated
•$8-12 million of construction funding has not been identified 
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Gantzel Rd (Phase D) Bella Vista Rd-Hunt Hwy
•4 lanes with median turn lane
•Roadway design is 60% complete & expected for review December 1, 

2013
•$400,000  of design funding is currently allocated
•$4-7 million of construction funding has not been identified

Skyline Rd & Gary Rd Intersection
•Traffic signal
•Design is complete with plans approved
•Project has been put out for bid
•Construction planned for Early 2014

Empire Blvd & Gary Rd Intersection
•Traffic signal
•Project is being administered by Maricopa County
•Construction planned for Summer 2014
•Pinal County to restripe intersection (interim) November 14 & 15, 

2013 



A public agency partnership
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East-West Corridor Study



Linking transportation & economic development
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Southern Pinal Regional Corridors Study
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Questions


